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Project Components - Utilities



Empire Interchange Renderings
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Local Neighborhood Access
Direct Neighborhood Access to Freeway – Less Neighborhood Protection



Local Neighborhood Access
No Direct Neighborhood Access to Freeway – Better Neighborhood Protection



Project Sequencing
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Closure & Temp. 
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2. Buena Vista / S.F. Rail 

3

4

2. Buena Vista / S.F. Rail 

Grade Sep.

3. Empire Interchange / 
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4. Burbank Bridge
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San Fernando Closure



Major Next Steps

1. Utility Agreements

2. Cooperative Agreements

3. Storm water Pump Station Design

4. Freeway Agreement Public Hearing4. Freeway Agreement Public Hearing

5. Metrolink Maintenance Agreement

6. Detailed Detour Planning / Staging

7. Right of Way Transfers

8. City Utility Construction



Tentative Project Milestones

1. City Starts Utility Construction

Spring 2011

2. Caltrans Starts Construction2. Caltrans Starts Construction

Late 2011

3. Caltrans Completes Construction

2015



Questions & Discussion


